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B371 Project

Weekly Meeting 3/23/2005
Set/Area D&D Status Jim Floerke
Area AA/AB/AA e  Final survey (<20 dpm removable) complete. Independent verification in process.
(Sub-basement)
Area AA/AB/AE/ | ¢ Removing/applying fixative on contaminated Zone II ducting.
AD (Basement) e Removing contaminated pass-throughs.
o  Decon/paint rooms as necessary.
e Removing contaminated exhaust funnels/pass-throughs.
Area AH (Main e Decon/paint/prep canyons, decon to <20 dpm removable.
floor) ¢ Removing contaminated exhaust funnels/pass-throughs.
: Washington Group Activities Dan Coyne

e Sets 1 and 2: All activity complete. e Set 50: Completed FP-141 plenum removal (contaminated stages).
e  Set 3/4/5: No activity. e Set 52: Continued FP-243 plenum removal.
e  Set 6: Continued dry decon (rooms 3555/3547/3557/3543). e  Phase II: Continued demolition.
e  Set 12: Performed final survey clean up and painting. e Area AQ: Performed electrical removal at bldg. 373 and north trailers to be
e  Set 16/17: Continued dry shaving on ceilings. ' demolished. :
e  Set 38: Continued wipe downs and painting for final survey. Continued ¢ Continued temporary electrical power maintenance and roll back.

painting of zone II duct. Continued wall removal to eliminate interference for e  Completed set up of new step-off pad.

sub basement backfill. Completed demobilization of bldg. 376 and converted to temporary locker

Set 40: Completed final survey wipe downs and painting. - room.

e  Set 41/46: Completed final survey wipe downs. e  Office trailer relocation continued.
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B371 Project

Weekly Meeting 3/23/2005
Final Survey - Jay Britten
Phase 111 Phase IV/V
B371 Total Scan m? Required Scan m2 Completed | B371 Total Scan m? Required Scan n¥ Completed
Class 1 N/A : N/A :
Class I 95 0 Class I TBD 0
Class III 420 ) Class I TBD 0
Class ITI TBD 0
Total m*> Complete: TBD
% Complete: ~20% Total m?> Complete: 0
% Complete: 0%
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